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Construction Report

Foundation Grouting. ACT continued the drilling
operation parallel to the dam in the gallery. This

will supplement the down stream grout line in the 800’
critical reach. A total of 34 holes The Atlas Copco drill
was idle; the Diamec U6 had equipment problems again,
but was repaired by the end of the week. From Stations
31+47 to 31+67 all 18 holes have been grouted, with an
average depth of 145’. From Stations 31+52 to 33+521 |
primary holes have been grouted, with an average depth
of 154, Boart Longyear has drilled (overburden) and
cased 105 holes using the sonic method, with 2 drill rigs.
Kiewit completed the work platform and has begun de-
mobilizing. Rock coring and production rock drilling on
the platform continued with both drills. Grouting on the

embankment began Thursday morning.

Halcomb's Landing. VCI-Doyon continued to drill,
blast, haul, and compact rock in parking lot (Phase 3 area)
and at the new Powerhouse Road location. Excavated on
the boat ramp access road and continued to haul to the
new Power Plant Road. Drilling and blasting also contin-
ued on the US 127 widening area. Construction on the
new boat ramp continued ;I8 sections of the cast-in-
place concrete are complete, as well as 2 sections of the
pre-cast concrete, for a total of 22,610 SF in place. Lane
| is approximately 90% complete; lanes 2 and 3 are ap-
proximately 70% complete; the 4th lane is approximately

10% complete.
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Drilling and grouting continues on the work platform.

This Weeld’s Activities

e  Continue drilling and grouting in the gallery with both drills
e Continue sonic drilling on the permanent work platform and
installation of PVC casing on the embankment, with 2 drills

e Continue rock production drilling

e Kiewit will complete demobilization

e Continue to drill, blast, and compact shot rock in Halcomb's
landing parking lot, Phase Il and extension.

e  Continue excavation on boat ramp access road and US 127
widening, haul operations to the new Power House Road

e Continue concrete forming and placement on the new boat
ramp.

Lake Cumberland Elevation
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Water Management Report

units to sluice gates. These sluice
releases, which are approximately 7
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The headwater elevation at Lake
Cumberland this morning was
680.6. Water temperature in
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the Cumberland River below
Wolf Creek Dam had increased
to the point of impacting cold-
water fisheries. In an effort to
improve downstream condi-
tions, project releases were
shifted from the hydropower

leases, occur approximately every six
hours throughout the day and result
in a daily average discharge of about
700 cfs. There is no significant rain-
fall in the forecast for the next five

days.




